



**AKOT ECO-RESTORATION PROJECT  
JULY 2011**

TEAM: Amol Sontakke

Highlights:

- Total of 12,700 saplings planted during the month

Details

After intermittent showers earlier in the month, the monsoon set in around mid-July. We started plating saplings shortly thereafter and have completed plantation of around 12,700 saplings till end-July.


Village	Survey number	Saplings planted
Khirkhund Bujruk	51	900
Khirkhund Khurd	34	1446
Mardi	26	4554
Khirkhund Khurd	4	2500
Khirkhund Khurd	32	3300
<b>Total</b>		<b>12700</b>

Village	Neem	Sitaphal	Karanj	Chinch	Awla	Total
Khirkhund Bujruk		900				900
Khirkhund Khurd	2300	1446	3500			7246
Mardi	1200	3004		110	240	4554
<b>Total</b>	<b>3500</b>	<b>5350</b>	<b>3500</b>	<b>110</b>	<b>240</b>	<b>12700</b>

Payments to villagers have been made for work completed (saplings planted) till July 31.



*Unloading of saplings at Khirkhund Bujruk*



*Payment being made at Khirkhund Khurd*



*Payment being made at Khirkhund Bujruk*



*Team poses with plastic wraps of saplings at Khirkhund Bujruk*



*Planting saplings at Khirkhund Bujruk, survey no 5*



*Digging pits at Khirkhund Khurd, Survey no 34*