



**AKOT ECO-RESTORATION PROJECT  
SEPTEMBER 2011**

Highlights:

- Plantation stopped in mid-September as rains had stopped by then
- In September 8,900 saplings were planted, taking total so far this season to 48,352 (19/7 to 15/09)

Details of plantation in September

Village	Survey number	Saplings planted
Mardi	23	4900
Malkapur-Bhill	10	2200
Rudhadi	51	1240
Gazipur	19	560
<b>Total</b>		<b>8900</b>

Village	Sitaphal	Awla	Karanj	Chinch	Neem	Kawath	Anjan	Total
Mardi	2520	150	150	1080	1000	0	0	4900
Malkapur-Bhill	1000	565	0	0	0	0	635	2200
Rudhadi	800	440	0	0	0	0	0	1240
Gazipur	200	360	0	0	0	0	0	560
<b>Total</b>	<b>4520</b>	<b>1515</b>	<b>150</b>	<b>1080</b>	<b>1000</b>	<b>0</b>	<b>635</b>	<b>8900</b>

Payments to villagers have been made for all the work completed. No payments to village labourers are pending as of end-September.

S.no	Village	Sitaphal	Awla	Karanj	Chinch	Neem	Kawath	Anjan	Total saplings
1	Khirkhund Bujruk	1900	500	2000	0	0	0	0	<b>4400</b>
2	Khirkhund Khurd	1446	0	3500	0	2300	0	0	<b>7246</b>
3	Mardi	16524	2790	2250	1190	3852	100	0	<b>26706</b>
4	Dangarkhed	5400	0	75	0	525	0	0	<b>6000</b>
5	Malkapur Bhil	1000	565	0	0	0	0	635	<b>2200</b>
6	Rudadhi	800	440	0	0	0	0	0	<b>1240</b>

7	Gazipur	200	360	0	0	0	0	0	<b>560</b>
	Total	<b>27270</b>	<b>4655</b>	<b>7825</b>	<b>1190</b>	<b>6677</b>	<b>100</b>	<b>635</b>	<b>48352</b>